

FLORIDA DEPARTMENT OF TRANSPORTATION
UTILITY WORK SCHEDULE

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO's need for relocation or adjustment to its utilities and FDOT's need for a schedule for the UAO to effect the relocation or adjustment. This utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the occurrence.

FDOT PROJECT INFORMATION


Financial Project ID: O-00419	Federal Project ID:
State Road Number: N/A	County: Hillsborough
FDOT Plans Dated: July 2019	District Document No.: N/A

UTILITY AGENCY/OWNER (UAO)

Utility Company: Bright House Networks		
UAO Project Rep: Scott Creasy	Phone: 727-224-2030	E-mail: windell.creasy@charter.com
UAO Field Rep: Mark Giurbino	Phone: 813-436-2118	E-mail: mark.giurbino@charter.com

UTILITY SIGNATURE

I have reviewed the FDOT plans referenced above and submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.


UAO Rep.  _____ Date 1 / 29 / 20

Name Mark Giurbino

Title Construction Coordinator

ENGINEER OF RECORD SIGNATURE

I attest this utility work schedule is compatible with the FDOT plans referenced above.


EOR.  _____ Date 2 / 5 / 2020

Name Megan M. Tetro, P.E.

Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep.  _____ Date 03/10/2020

Name David May

Title Director of Operations

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 10 Days during FDOT project construction: 2

Financial Project ID: O-00419
Utility Company: Bright House Networks
FDOT Plans Dated: July 2019

SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS

- A.) Bright House Networks requires 2 weeks advanced notice to schedule outages. This applies to cutover and removal of old cables.
- B.) Bright House Networks will install facilities to new TECO poles once installation of new TECO circuits are complete and activated.
- C.) Bright House Networks will remove facilities from TECO poles once circuits have been removed and pole has been topped.
- D.) In the case any design changes occur during construction, Bright House Networks will require a 24hr notice to "Hold & Protect" , or a 48hr notice to Adjust buried facilities.

