

FLORIDA DEPARTMENT OF TRANSPORTATION  
**UTILITY WORK SCHEDULE**

December 14, 2016

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO's need for relocation or adjustment to its utilities and FDOT's need for a schedule for the UAO to effect the relocation or adjustment. This utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the occurrence.

**FDOT PROJECT INFORMATION**

Financial Project ID: O-00419	Federal Project ID:
State Road Number: N/A	County: Hillsborough
FDOT Plans Dated: July 2019	District Document No.: N/A

**UTILITY AGENCY/OWNER (UAO)**

Utility Company: Fiberlight, LLC		
UAO Project Rep: Tim Green	Phone: 813-877-7183	E-mail: tim.green@fiberlight.com
UAO Field Rep: Neil Cleveland	Phone: 813-877-7185	E-mail: neil.cleveland@fiberlight.com

**UTILITY SIGNATURE**

I have reviewed the FDOT plans referenced above and submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.

UAO Rep. tim.green@fiberlight.com Digitally signed by tim.green@fiberlight.com  
DN: cn=tim.green@fiberlight.com  
Date: 2019.11.14 13:19:18 -05'00' Date 11 / 14 / 2019

Name Tim Green

Title Director of Construction

**ENGINEER OF RECORD SIGNATURE**

I attest this utility work schedule is compatible with the FDOT plans referenced above.

EOR. Megan Tetro Date 11/14/19

Name Megan Tetro, P.E.

Title Engineer of Record

**APPROVAL BY DISTRICT UTILITIES**

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep. David May Date 03/10/2020

Name David May

Title Director of Operations

**SECTION A: SUMMARY OF UTILITY WORK**

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 0 Days during FDOT project construction: 5

Financial Project ID: O-00419  
Utility Company: Fiberlight, LLC  
FDOT Plans Dated: July 2019

**SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS**

1. Fiberlight field contact must be notified 72 hours prior to excavating when within 3' of the existing Fiberlight fiber optic duct system.
2. In the event of an emergency, please call the Fiberlight NOC 24x7 at 800-672-0181

