March 19, 2020

Tampa Electric Company
Heather C. Lovett

2200 East Sligh Avenue
Tampa, Florida 33610

ADJUSTMENT OF UTILITIES-STATE STATUTE CHAPTER 337.403

Project Road:  East Twiggs Street

County: Hillsborough

THEA Project ID: 0-00419

Description: East Twiggs Street from West of N. Nebraska Avenue to West of N. Meridian
Avenue. — Design-Build Widening Project

Dear Ms. Lovett:

For the above referenced project, WGl is under contract with the Tampa Hillsborough Expressway
Authority to coordinate relocations and/or adjustments of your facilities. Please address all
correspondence concerning all coordination, both verbal and written, to WGI, Chris Stermer, Utility
Coordination Manager. Please send all correspondence to the address below.

The enclosed Utility Work Schedule has been approved by Tampa-Hillsborough Expressway Authority
(THEA). THEA anticipates letting the Design-Build Project in Fall 2020. THEA is requesting that all possible
relocations for the project be completed prior to the Design Build Contracts award. Therefore, all UAO
work for this project must be completed by September 1, 2020. You are advised to proceed with your
utility work as depicted in the approved Utility Work Schedule (UWS).

Prior to the commencement of your work, you must obtain all required Utility Permits. To expedite your
permit review time, please include your executed UWS with all permit applications.

Any changes, revisions, deletions, or additions to the approved Utility Work Schedule must be
documented and approved by the THEA. Upon completion of construction, as-built plans must be
provided to this office.

A Pre-Construction meeting has been scheduled for 3:00 PM on April 9, 2020 via WebEx. An Outlook
meeting invite will be sent to include a WebEx link. If you are not able to call-in, please have a
knowledgeable representative call-in in your absence.

Thank you for your cooperation. Should you have any questions don’t hesitate to contact me directly at
813-559-2262, or by email at Chris.Stermer@WGInc.com.

Sincerely,
Chris Stermer
Utility Coordination Manager

S s AL
Y A

S

Enclosures

cc: David May, PE, THEA Director of Expressway Operations
Judith Villegas, El, THEA, Project Manager
James E. Drapp, PE,VP, HNTB, Project Manager
Alphonse Stewart, PE, HNTB, Project Manager
Megan Tetro, PE, WGI, EOR, Project Manager

File
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UTILITY WORK SCHEDULE PRAIETER, P8

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO’s need for relocation or adjustment to its utilities and FDOT’s need for a schedule for the UAO to effect the relocation or adjustment. This
utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT
of a change to these plans, the UAO may negotiate a new utility work schedule. The UAQ agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance
with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO

is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the
occurrence.

FDOT PROJECT INFORMATION

Financial Project ID: O-00419 Federal Project ID:
State Road Number: N/A County: Hillsborough
FDOT Plans Dated: July 2019 District Document No.: N/A

UTILITY AGENCY/OWNER (UAO)

Utility Company: Tampa Electric Company

UAOQ Project Reg;/HéEtbér C.Lovett Phone: 813-275-3433 E-mail: hclovett@tecoenergy.com-
UAOQ Field Rg{ J,q'soxf]?ayne "~ Phone: 813-919-1221 E-mail: jtpayne@pike.com
A 8 " /
A\ UTILITY SIGNATURE

I have reviewed the T pﬁw Te bovefand submit this ufility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.

UAO Rep.

s Date 3 /16 /2020
Name He ~Lovett / /
Title Conbtruction Coord/ineér \\
- \—/(\__/)\
) ENGINEER OF RECORD SIGNATURE

I attest this utility work schedule is com;:::tib}widﬂhe FDOT plans referenced above.

sop Megan Tetro STt Fars 4

Name Megan M. Tetro, P.E.

Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

rpoT Ry, LOawed Wiy bae_03/18/2020

Name David May ﬂ

Title Director of Operations

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence
of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 14 Days during FDOT project construction: 53
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Page 2o 6 UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID: 0-00419

Utility Company: Tampa Electric Company
FDOT Plans Dated: July 2019

SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS
SPECIAL NOTATIONS

1. TEC (TAMPA ELECTRIC COMPANY) REQUIRES A MINIMUM OF 21 CALENDAR DAYS TO SCHEDULE ANY TEC WORK
RELATED TO THIS PROJECT, INCLUDING BUT NOT LIMITED TO "DURING CONSTRUCTION" WORK IDENTIFIED IN THIS
RELOCATION SCHEDULE, REQUESTS FOR THE INSTALLATION OF LINE COVER, REQUESTS FOR
OVERHEAD/UNDERGROUND ELECTRIC OUTAGE(S), REQUESTS FOR TEC POLE HOLDING, AND/OR REQUESTS TO
PROTECT ANY TEC FACILITIES WITH SAID REQUESTS BEING INITIATED BY THE FDOT, THE FDOT CONTRACTOR AND/OR
THEIR SUBCONTRACTOR.

2. FOR SAFETY REASONS, TEC LINE CREWS SHALL NOT WORK IN ADVERSE WEATHER CONDITIONS.

3. THE TEC LINE CREW AVAILABILITY SHALL BE AFFECTED AND/OR LIMITED DUE TO OUR REQUIRED RESPONSE TO
EMERGENCY CONDITIONS. THIS LIMITATION WILL BE DEPENDENT UPON THE SEVERITY OF THE EMERGENCY.

4. TEC AND/OR TEC'S SUBCONTRACTORS NORMAL WORK SCHEDULE IS MONDAY THROUGH FRIDAY FROM 8 AM. TO 5
P.M., EXCLUDING TEC OBSERVED HOLIDAY'S WHICH INCLUDE NEW YEARS DAY, GOOD FRIDAY, MEMORIAL DAY, JULY
4TH, LABOR DAY, THANKSGIVING DAY, THE FRIDAY AFTER THANKSGIVING, CHRISTMAS EVE DAY AND CHRISTMAS
DAY.

5. TEC CAN NOT REMOVE ANY TEC POLES THAT HAVE EXISTING JOINT USERS STILL ATTACHED. SUBSEQUENTLY, ALL
JOINT USERS SUCH AS FRONTIER, BRIGHT HOUSE, TRAFFIC, ETC. MUST BE REMOVED BEFORE TEC CAN REMOVE THE
POLE ITSELF.

EMERGENCY NUMBER FOR NIGHTS, WEEKENDS & TECO HOLIDAYS - 877-588-1010
PROJECT MANAGEMENT: ARLEE JONES 813-309-2579
13KV DISTRIBUTION FACILITIES CONTACT: JASON PAYNE 813-919-1221
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? UTILITY WORK SCHEDULE
Financial Project ID:  0-00419

Utility Company: Tampa Electric Company

FDOT Plans Dated:  July 2019

SECTION C: UAO’s WORK ACTIVITIES

— o Consecutive
Act. Utlh.ty Faclllty. Fr."m T.O Utility Work Activity Dependent Calendar Days
No (type, size, material, | Station/O | Station/ Descrintion Activi TCP Phase Prior to Duri
) status) ffset Offset P SLEvIky rior &9 wring
Const. Const.
STA.
. Beyond
1 il Overhea.d Electric Project Le+a0 To Remain as is N/A N/A 0 0
(O.E.) crossing C/L Limi LT
1mits
South
STA.
; beyond
g | OOKY Overbemd Bleotria | o, covr | protect | “ToRemminasis N/A N/A 0 0
(O.E.) crossing C/L Limi
imits to
Northeast
STA.
. . Beyond
120V O.E. on right side ; 17+65, . ;
3 (RT) of C/L ir-oy?ct 31° RT To be Modified After Pole Setting 1 0 1
imits
Southwest
. 17+65, 17+66, .
i3 120V O.E. crossing C/L 31’ RT 39° LT To be Removed After Pole Setting 1 0 3
. 17+65, 17+67, 3
5 120V O.E. crossing C/L 31° RT 35° LT To be Installed After Pole Setting 1 0 3
STA.
i Beyond
13kV O.E. on left side . 16+80 " ;
6 (LT) of C/L lI)dr.OJ c?ct LT To Remain as is N/A N/A 0 0
1mits
Southwest
Distribution Pole with 16+81, . )
7 Tight 33 LT N/A To be Modified After Pole Setting 1 0 1
17466 All Joint Users must
8 Distribution Pole il N/A To be Removed remove their 1 0 1
32°LT
attachments
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FLORIDA DEPARTMENT OF TRANSPORTATION

UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID:  0-00419
Utility Company: Tampa Electric Company
FDOT Plans Dated: July 2019
SECTION C: UAO’s WORK ACTIVITIES
ois - Consecutive
Act. Utlh.ty Fac111ty‘ Fr.om T.O Utility Work Activity Dependent Calendar Days
(type, size, material, | Station/O | Station/ 5 .8 . TCP Phase . A
No. Description Activity Prior to During
status) ffset Offset
Const. Const.
9 Pole with Light ;?Ti%li N/A To be Modified After Pole Setting 1 0 1
10 Pole with Light ;Zj_féi N/A To be Modified After Pole Setting 1 0 1
e L 17+60,
11 Distribution Pole 35° LT N/A To be Installed N/A N/A 3 0
Pole with Light and 17+67,
12 Down Guy 35° LT N/A To be Installed N/A N/A 3 0
L . All Joint Users must
13 D.l stribution Pole with 19T01’ N/A To be Removed remove their 1 0 1
Light and Down Guys 32°LT
attachments
e 19+47,
14 Distribution Pole 40° LT N/A To be Installed N/A N/A 3 0
Distribution Pole with 18+99,
15 Biowm Gy 44° RT N/A To be Removed N/A 1 0 1
Distribution Pole with 19491, Modify 13KV
16 Down-Guy 42’LT A attachments N/A el 2 v
Pole with Light and 19+00-
17 Diwn Gy A5RT N/A Remove N/A N/A 1 0
Distribution Pole with 18+99, Modify 13KV
18 Down Guy 139’ LT M, attachments N — 2 .
STA.
Beyond | 14,01
19 13kV O.E. conductor Project 47’ L'f To be Modified After Pole Setting 1 0 1
Limits
South
19+91 .
20 13kV O.E. conductor I Beyond To Remain as is N/A N/A 0 0
= LI Project
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FLORIDA DEPARTMENT OF TRANSPORTATION

UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID:  0-00419
Utility Company: Tampa Electric Company
FDOT Plans Dated: July 2019
SECTION C: UAO’s WORK ACTIVITIES
- e Consecutive
Utility Facility From To - -
o (type, size, material, | Station/O | Station/ iy W°.rk fActlwty Depe.n (.ient TCP Phase C.alendar Da).'s
No. Description Activity Prior to During
status) ffset Offset
Const. Const.
Limits to
Northeast
o 19+77, . .
21 Transmission Pole 44°LT N/A To Remain as is N/A N/A 0 0
De-Energize twice for
22 13kV O.E. near Pole at 19:!_02’ N/A drill shaft and mast Request from 1 0 2
39°LT . . Contractor
arm installation
16+81, 17+66, .
23 13kV O.E. conductor 33° LT 32° LT To be Removed After Pole Setting 1 0 1
16+81, 17+60, .
24 13 kV O.E. conductor 33° LT 35° LT To be Installed After Pole Setting 1 0 1
17+60, 17+67, ;
25 13 kV O.E. conductor 35° LT 35° LT To be Installed After Pole Setting 1 0 1
17+60, 18+99, .
26 13kV B.E. conductor 35° LT 139° LT To be Installed After Pole Setting 1 0 3
17+67, 19+91, .
27 13kV B.E. conductor 35° LT 42° LT To be Installed After Pole Setting 1 0 3
17+67, 18+33, .
28 120V O.E. conductor 35° LT 31° LT To be Installed After Pole Setting 1 0 3
18+33, 19+47, .
28 120V O.E. conductor 31° LT 40° LT To be Installed After Pole Setting 1 0 3
17+66, 19+01, . .
30 13kV O.E. conductor 32° LT 32’ LT To be Removed After Pole Setting 1 0 3
19+01, 19+91, .
31 13kV O.E. conductor 32°LT 42° LT To be Removed After Pole Setting 1 0 3
17+66, 18+33, .
32 120V O.E. conductor 32’ LT 31° LT To be Removed After Pole Setting 1 0 3
18+33, 19+01, .
33 120V O.E. conductor 31° LT 32° LT To be Removed After Pole Setting 1 0 3
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FLORIDA DEPARTMENT OF TRANSPORTATION

UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID:  0-00419
Utility Company: Tampa Electric Company
FDOT Plans Dated: July 2019
SECTION C: UAO’s WORK ACTIVITIES
o - Consecutive
Act. Utlh.ty Faclllty. Fl:om T.O Utility Work Activity Dependent Calendar Days
(type, size, material, Station/O | Station/ P . . TCP Phase ] .
No. Description Activity Prior to During
status) ffset Offset
Const. Const.
19+01, 19+47, .
34 120V O.E. conductor 32° LT 31 LT To be Removed After Pole Setting 1 0 3
18+13, 18+99, .
35 120V O.E. conductor 28’ RT 44° RT To be Removed After Pole Setting 1 0 3
. 19+01, 18+99, -
36 Span Guy w1r§ 32° LT 44° RT To be Removed After Pole Setting 1 0 1
19+01, 18+99, .
37 13kV O.E. conductor 32° LT 139° LT To be Removed After Pole Setting 1 0 3




CONTRACT PLANS COMPONENTS TAMPA HILLSBOROUGH T TEYTer
ROADWAY PLANS
EXPRESSWAY AUTHORITY

CONTRACT PLANS

INDEX OF ROADWAY PLANS

PROJECT ID: 0O-00918

SHEET NO. SHEET DESCRIPTION

"l) MELBOURNE -
1 KEY SHEET \ cocoa
2 TYPICAL SECTION
2, i HILLSBOROUGH COUNTY (10002)
5-6 UTILITY ADJUSTMENTS

E. TWIGGS STREET

FT PIERCE
\\\
‘L N wesT paim
BEACH

e |
2|9 |
3 NAPLES FT LAUDERDALE
MIAMI
TO
OCALA
= T E ENERY 7 ey B
36§ 4I ‘} 600 PLANT C]TY KEY WEST _&
T2 ~ : - a-. _1-28-5 ’
T-29-S T-29-5
TO
ST. PETERSBURG e
MULBERRY
BEGIN PROJECT

STA. 18+05.18
B SURVEY TWIGGS ST

END PROJECT
STA. 24+13.60
B SURVEY TWIGGS ST

T-29-S
T-30-S

T-29-5
T-30-5

TO
BRADENTON

R-18-E
R-19-E

GOVERNING STANDARD PLANS:

Florida Department of Transportation, FY2018/19 Standard Plans for Road and
Bridge Construction and applicable Interim Revisions (IRs).

Standard Plans for Road Construction and associated IRs are available at the
following website: http://www.fdot.gov/design/standardplans

Concept Plans
GOVERNING STANDARD SPECIFICATIONS:

Florida Department of Transportation, July 2018 Standard Specifications
for Road and Bridge Construction at the following website: CONSTRUCTION FISCAL SHEET
http://www.fdot.gov/programmanagement/Implemented/SpecBooks CONTRACT NO. YEAR NO.
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CONTRACT PLANS COMPONENTS

ROADWAY PLANS

INDEX OF ROADWAY PLANS

SHEET NO.

SHEET DESCRIPTION

KEY SHEET

SIGNATURE SHEET

GENERAL NOTES

SUMMARY OF VERIFIED UTILITIES
UTILITY ADJUSTMENT

TYPICAL SECTION*

ROADWAY PLAN*

* PLAN SHEETS PROVIDED FOR INFORMATION ONLY

GOVERNING STANDARD PLANS:
Florida Department of Transportation, FY2018/19 Standard Plans for Road and

Bridge Construction and applicable Interim Revisions (IRs).

TAMPA

HILLSBOROUGH

EXPRESSWAY AUTHORITY

CONTRACT PLANS

LOCATION OF PROJECT

FORT
BEACH

WALTOR

https://goo.gl/maps/h4xSHeDs7Sk5X6elA

PROJECT ID: O-00419

HILLSBOROUGH COUNTY (10002)
E. TWIGGS STREET UTILITY ADJUSTMENTS
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Standard Plans for Road Construction and associated IRs are available at the

following website: http://www.fdot.gov/design/standardplans

GOVERNING STANDARD SPECIFICATIONS:

Florida Department of Transportation, July 2018 Standard Specifications

for Road and Bridge Construction at the following website:
http://www.fdot.gov/programmanagement/Implemented/SpecBooks
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ENGINEER OF RECORD:
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