

Tampa Hillsborough Expressway Authority

**DESIGN-BUILD
REQUEST FOR PROPOSAL**

for

**Selmon West Extension (SR-618) from the Gandy Bridge to
the western terminus of the Selmon Expressway,
Hillsborough County**

**THEA Project Number(s): O-17-00217
Financial Projects Number(s): 439023-1-52-01**

**Addendum Number 1
March 24, 2017**

Attached is a summary of changes (14 pages) made in Addendum Number 1 and the revised RFP.
This revised RFP constitutes Addendum Number 1 to the above referenced project.

<u>February 10, 2017</u>	Expanded Letters of Interest (ELOI) for Phase I of the procurement process due in Authority Office by 2:00pm local time. Letters to be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>February 17, 2017</u>	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit, 2:00pm local time
<u>February 20, 2017</u>	THEA Contracting Unit provides Letter of Interest scores to Selection Committee, 5:00pm local time
<u>February 27, 2017</u>	Public Meeting of Selection Committee (THEA Board Meeting) to review and confirm Letter of Interest scores, 1:30 pm local time
<u>March 1, 2017</u>	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process, 2:00pm local time
<u>March 2, 2017</u>	THEA Contracting Unit updates shortlist of firms continuing to Phase II by 5:00pm local time
<u>March 8, 2017</u>	Mandatory Pre-proposal meeting, facilitated by the Director of Expressway Operations, at 9:00am local time at the THEA office, 1104 East Twiggs Street Suite 300, Tampa, FL 33602. All Utility Agency/Owners that the Authority contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
<u>March 8, 2017</u>	Utility Pre-Proposal Meeting facilitated by the Director of Expressway Operations, at 10:30am local time at the THEA office, 1104 East Twiggs Street Suite 300, Tampa, FL 33602.
<u>March 30, 2017</u>	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1. Requests to be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>April 6, 2017</u>	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1. List shall be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>April 12, 2017 and April 13, 2017</u>	One-on-One Alternative Technical Concept Discussion Meeting No. 1 and Erection Plan presentation. 90 Minutes will be allotted for each this Meeting.
<u>April 28, 2017</u>	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2. Requests to be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>April 28, 2017</u>	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2. List to be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>May 3, 2017 and May 4, 2017</u>	One-on-One Alternative Technical Concept Discussion Meeting No. 2 and Erection Plan presentation. 90 Minutes will be allotted for this each Meeting. No new ATC submittals will be accepted unless presented at either ATC meeting No.1 or No.2.
<u>May 16, 2017</u>	Deadline for submittal of Alternative Technical Concept Proposals, 2:00pm local time.
<u>May 16, 2017</u>	Final deadline for submission of requests for Design Exceptions or

	Design Variations.
<u>May 19, 2017</u>	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>May 26, 2017</u>	Deadline for the Authority to post responses to the Project website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal. Responses will be posted to the project website: http://selmonextension.com/procurement-docs/
<u>June 2, 2017</u>	Technical Proposals due in Authority Office by 2:00p.m. local time
<u>June 7, 2017</u>	Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
<u>June 12, 2017</u>	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
<u>June 27, 2017</u>	Question and Answer Session. Times will be assigned during the pre-proposal meeting. Two hours will be allotted for questions and responses.
<u>July 5, 2017</u>	Deadline for submittal of Written Clarification letter following Question and Answer Session 2:00pm local time
<u>July 5, 2017</u>	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to Man Le, Contracts and Procurement Manager (Man.Le@tampa-xway.com).
<u>July 12, 2017</u>	Deadline for the Authority to post responses to the Project website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal. Responses will be posted to the project website: http://selmonextension.com/procurement-docs/
<u>July 17, 2017</u>	Price Proposals due in Authority Office by 11:00am local time.
<u>July 17, 2017</u>	Public announcing of Technical Scores and opening of Price Proposals at 1:30pm local time at the THEA office, 1104 East Twiggs Street Suite 300, Tampa, FL 33602
<u>July 17, 2017</u>	THEA Contracting Unit posts final scores and bid prices to THEA website by 5:00pm local time
<u>July 24, 2017</u>	Public Meeting of Selection Committee (THEA Board Meeting) to determine intended Award
<u>July 24, 2017</u>	Posting of the Authority’s intended decision to Award
<u>August 1, 2017</u>	Anticipated Award Date
<u>August 28, 2017</u>	Anticipated Execution Date

III. Threshold Requirements.

A. Qualifications

Design-Build Firms must be qualified in accordance with Rule Chapter 14-91, Florida Administrative Code, as demonstrated by possession of a valid FDOT certificate of qualification. Proposers are required to be pre-qualified in all work types required for the Project. The technical qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification requirements of F.A.C. Chapter 14-22, based on the applicable category of the Project, must be satisfied.