



NOTICE OF CHANGES **TO SCHEDULE OF EVENTS**

Date: 10/3/2022

Project: O-0622; South Selmon Capacity Project

In response to Hurricane Ian, the Tampa-Hillsborough County Expressway Authority is extending the deadline(s) for the above-referenced procurement. Changes to the Schedule of Events are as follows:

DATE/TIME	EVENT
10/6/22 by 5 PM	Addendum released in response to Questions/Requests for Clarification (if required) posted to the Authority's website at https://www.tampa-xway.com/procurement/# and on Demandstar: https://network.demandstar.com/
10/12/22 by 11:15 AM	Deadline for submittal of Expanded Letters of Interest (ELOI). ELOIs to be submitted to THEA Office via mail or hand-delivery, 1104 East Twiggs Street Tampa, Florida 33602, ATTN: Procurement.