

Tentative Procurement Plan

FY 2024

January - March 24

SELECTION MTHD	DESCRIPTION
Low Bid ITB	Seal Straddle Bents
Low Bid ITB	Greenway Striping Contractor
RFP	ITS Monitoring Field Devices Services
RFP	CEI for ITS Projects: Wrong Way Driving, Fiber to DMS, SW Extension D/B, East Selmon ITS D/B
Low Bid ITB	Wrong Way Driving/Fiber to DMS
RFP/RFQ	Investment Advisory Services
RFP	SW Extension and East Selmon ITS D/B
RFP	Asset Maintenance Contract
RFP	Asset Landscape Contract
RFP	Operational Back Office (OBOS)
RFP	Roadside Toll Collection System (RTCS)
Quotes	Roof Replacement - HQ
Quotes	Building Security Support Services
RFQ	Vendor Risk Management Software
RFP	Disaster Recovery for THEA
<i>Low Bid ITB</i>	<i>Window Replacement</i>
RFP	ITS Security of Field Devices

FY 2024

April - June 24

SELECTION MTHD	DESCRIPTION
TBD	South Selmon Capacity Project V. 2.0
RFP	CEI for Clean and Stain Project & Br Paint
RFP/RFQ	Enterprise Resource Planning /Enterprise Management System
Low Bid ITB	Clean and Stain REL Structures
Quotes	West Toll Plaza Air Conditioner
Low Bid ITB	Install Lightning Protection for Headquarters

RFP	Internal Auditors
RFP	Designer as part of CMGC for SWE Strand - SWE Strand Maintenance and Instrument
RFP	Contractor as part of CMGC for SWE Strand - SWE Strand Maintenance and Instrument
Low Bid ITB	Striping Meridian & Brandon Feeder Rds
Low Bid ITB	Steel Bridge Painting
RFP	Financial Advising

FY 2025

July - September 24

SELECTION MTHD	DESCRIPTION
Low Bid ITB	I4 Frame Contractor

FY 2025

October - December 24

SELECTION MTHD	DESCRIPTION
Low Bid ITB	Headquarters Safety Upgrades
RFP	Payroll Functions & HR Services
Low Bid ITB	Contractor to Install Safety Mitigation

FY 2025

January - March 25

SELECTION MTHD	DESCRIPTION
RFP	Misc. Design and CEI Task Driven Contracts
RFP	Delinquent Toll Account Collections Services